A | B C | F | G | H | [ | J K L M
1 PROJECT NAME: Disability Insurance Automation (DIA)
2 PROPOSED ALTERNATIVE - CONTINUING IT PROJECT COSTS Prepared: 05-30-07
3 Summary Page
4 |Continuing IT Project Costs SFY 06-07 || SFY07-08 || SFYO08-09 | SFY09-10 | SFY10-11 [ SFY 11-12 | Total Project Notes
5 Costing Category Cost Summary | Cost Summary | Cost Summary | Cost Summary | Cost Summary | Cost Summary Cost -
g 1. Staffing (Salaries & Benefits $$ $ $ $ $ $ $ 1,282,601 || $ 1,282,601
8 PY 0.0 0.0 0.0 0.0 0.0 12.4 12.4
190 2. Hardware Maintenance/Lease $ $ $ $ $ $ 147,000 || $ 147,000
E 3. Software Maintenance/License $ $ $ $ $ $ 284,112 || $ 284,112
12 4. Telecommunications $ $ $ $ $ $ 12,000 || $ 12,000
12 5. Contract Services $ $ $ $ $ $ 1,453,516 || $ 1,453,516
1; 6. Data Center Services $ $ $ $ $ $ 195,408 || $ 195,408
%g 7. Agency Facilities $ $ $ $ $ $ $ =
g 8. Other $ $ $ $ $ $ 331,283 $ 331,283
23
24 |Total Continuing IT Project Cost: $ $ $ -13 $ -13 3,705,920 3,705,920
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A [ B [C] D [ E [T F ] I [ kK ] N [ P ] S [ u ] X z | AC [ AE ] AH Al A
L PROJECT NAME: Disability Insurance Automation (DIA)
) PROPOSED ALTERNATIVE - CONTINUING IT PROJECT COSTS R —
3 1. Staffing (Salaries & Bengfits)
4 Continuing IT Project Costs SFY 06-07 SFY 07-08 SFY 08-09 SFY 09-10 SFY 10-11 SFY 11-12 Totals
5 Cost Center Classification 22&1}:# H(E)?J-II;’S PY Rate COosT PY Rate COoSsT PY Rate COSsT PY Rate COSsT PY Rate COoSsT PY Rate COosT PY Cost
6 1,722.6 1,722.6 1,722.6 1,722.6 1,722.6 1,722.6
7 $ 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ =
8 PROJECT MANAGEMENT STAFFING 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ =
9 Data Processing Manager IlI N |[$ 92,142 0 00 |$ 00 |3 00 |$ 00 |$ 00 |$ 10 |$ 131,026 1.0 $ 131,026
10 Staff Information System Analyst N |[$ 69,181 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
11 0 00 |3 00 [$ 00 [$ 00 [$ 00 [$ 00 [$ - 0.0 $ o
12 ASD $ 0 00 |3 00 |[$ 00 |[$ 00 |[$ 00 |[$ 00 |[$ - 0.0 $ o
13 0 00 |3 00 [$ 00 [$ 00 [$ 00 [$ 00 [$ - 0.0 $ o
14 Mainframe Applications 0 00 |3 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
15 Data Processing Manager Il N |[$ 79,883 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
16 Senior Programmer Analyst N [$ 76,080 0 00 |$ 00 |3 00 |$ 00 |$ 00 |$ 10 |$ 108,185 1.0 $ 108,185
17 Staff Programmer Analyst N |[$ 69,181 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 20 |$ 196,750 2.0 $ 196,750
18 Associate Programmer Analyst N |[$ 63,095 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
19 Associate Information System Analyst N [$ 63,095 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
20 Programmer Il N [$ 55,079 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
21 0 00 |$ 00 [$ 00 [$ 00 [$ 00 [$ 00 [$ - 0.0 $ o
22 Client Server Applications 0 00 |3 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
23 Data Processing Manager Il N |[$ 79,883 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
24 Staff Programmer Analyst N |[$ 69,181 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
25 Associate Programmer Analyst N |[$ 63,095 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
26 Associate Information System Analyst N |[$ 63,095 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
27 Programmer Il N [$ 55,079 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
28 0 00 |$ 00 [$ 00 [$ 00 [$ 00 [$ 00 [$ - 0.0 $ o
29 Document Management Systems 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
30 Data Processing Manager Il N |[$ 79,883 0 00 |$ 00 |3 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
31 Staff Programmer Analyst N |[$ 69,181 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 10 |$ 98,375 1.0 $ 98,375
32 0 00 |3 00 [$ 00 [$ 00 [$ 00 [$ 00 [$ - 0.0 $ o
33 POMD $ 0 00 |3 00 |[$ 00 |[$ 00 |[$ 00 [$ 00 |[$ - 0.0 $ o
34 0 00 |3 00 [$ 00 [$ 00 [$ 00 [$ 00 [$ - 0.0 $ o
35 Information Management Services Section 0 00 |3 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
36 Database Group 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
37 System Software Specialist Il - SQL DBA N |[$ 75,949 0 00 [$ 00 [$ 00 [$ 00 [$ 00 [$ 10 |$ 108,000 1.0 $ 108,000
38 System Software Specialist | - SQL DBA N |[$ 69,168 0 00 [$ 00 [$ 00 [$ 00 [$ 00 [$ 10 |$ 98,357 1.0 $ 98,357
39 System Software Specialist Il - IDMS DBA N |[$ 75,949 0 00 [$ 00 [$ 00 [$ 00 [$ 00 [$ 10 |$ 108,000 1.0 $ 108,000
40 System Software Specialist | - IDMS DBA N |[$ 69,168 0 00 [$ 00 [$ 00 [$ 00 [$ 00 [$ 05 [$ 49,179 0.5 $ 49,179
41 System Software Specialist I - DB2 DBA N |$ 75,949 0 0.0 $ 0.0 $ 0.0 $ 0.0 $ 0.0 $ 0.0 $ - 0.0 $ e
42 System Software Specialist | - DB2 DBA N |$ 69,168 0 0.0 $ 0.0 $ 0.0 $ 0.0 $ 0.0 $ 0.0 $ - 0.0 $ e
43 System Software Specialist Il - Business Intellige] N [ $ 75,949 0 0.0 $ 0.0 $ 0.0 $ 0.0 $ 0.0 $ 0.5 $ 54,000 0.5 $ 54,000
44 System Software Specialist | - Business Intelligerl N [ $ 69,168 0 0.0 $ 0.0 $ 0.0 $ 0.0 $ 0.0 $ 0.0 $ - 0.0 $ o
45 Client Services Operation Group 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
46 Assistant Information System Analyst N |[$ 51,847 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 03 |$ 18,432 0.3 $ 18,432
47 0 00 |$ 00 [$ 00 [$ 00 [$ 00 [$ 00 [$ - 0.0 $ o
48 Mainframe Services Section 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
49 Mainframe Technical Services Section 0 00 |3 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
50 System Software Specialist Il - CICS N |[$ 75,949 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
51 System Software Specialist | - CICS N |[$ 69,168 0 00 |$ 00 |3 00 |$ 00 |$ 00 |$ 03 |$ 24,589 0.3 $ 24,589
52 System Software Specialist Il - System/Sed N |$ 75,949 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 03 |$ 27,000 0.3 $ 27,000
53 System Software Specialist | - System/Sec| N |$ 69,168 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
54 0 00 |3 00 [$ 00 [$ 00 [$ 00 [$ 00 [$ - 0.0 $ o
55 Enterprise Change Management Section 0 00 |3 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
56 System Testing Group 0 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
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57 Senior Information System Analyst - Testin| N | $ 76,080 0 00 |$ - 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
58 Staff Information System Analyst - Testing| N | $ 69,181 0 00 |$ - 00 |$ 00 |$ 00 |$ 00 |$ 01 |$ 9,838 0.1 $ 9,838
59 Associate Information System Analyst N |[$ 63,095 0 00 |$ - 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
60 Change and Release Group 0 00 |$ - 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
61 Staff Information System Analyst - Configu] N |$ 69,181 0 00 |$ - 00 |$ 00 |$ 00 |$ 00 |$ 05 |$ 49,188 0.5 $ 49,188
62 Staff Information System Analyst - Change| N |$ 69,181 0 00 |$ - 00 |$ 00 |$ 00 |$ 00 |$ 05 |$ 49,188 0.5 $ 49,188
63 Staff Information System Analyst - Release] N | $ 69,181 0 00 |$ - 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
64 0 00 [$ - 00 [$ 00 [$ 00 [$ 00 [$ 00 [$ - 0.0 $ o
65 ISMD 0 00 [$ - 00 |[$ 00 |[$ 00 [$ 00 |[$ 00 |[$ - 0.0 $ =
66 0 00 [$ - 00 [$ 00 [$ 00 [$ 00 [$ 00 [$ - 0.0 $ o
67 Client Configuration and Software Group 0 00 |3 - 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
68 System Software Specialist || N |[$ 75,949 0 00 |$ - 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
69 System Software Specialist | N [$ 69,168 0 00 |$ - 00 |3 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
70 Associate Information System Analyst N |[$ 63,095 0 00 |$ - 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
71 Enterprise Information Security 0 00 |3 - 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
72 Senior Information System Analyst N |[$ 76,080 0 00 |$ - 00 |$ 00 |$ 00 |$ 00 |$ 05 |$ 54,093 0.5 $ 54,093
73 Staff Information System Analyst N |[$ 69,181 0 00 |$ - 00 |3 00 |$ 00 |$ 00 |$ 05 |$ 49,188 0.5 $ 49,188
74 System Software Specialist | N |[$ 69,168 0 00 |$ - 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
75 Staff Information System Analyst N |[$ 69,181 0 00 |$ - 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
76 Associate Information System Analyst N |[$ 63,095 0 00 |$ - 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
77 Network Engineering Group 0 00 |$ - 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
78 System Software Specialist || N |[$ 75,949 0 00 |$ - 00 |3 00 |$ 00 |$ 00 |$ 03 |$ 27,000 0.3 $ 27,000
79 System Software Specialist | N |[$ 69,168 0 00 |$ - 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
80 Staff Information System Analyst N |[$ 69,181 0 00 |$ - 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
81 0 00 [$ - 00 [$ 00 [$ 00 [$ 00 [$ 00 [$ - 0.0 $ o
82 TFSD 0 00 [$ - 00 |[$ 00 |[$ 00 [$ 00 |[$ 00 |[$ - 0.0 $ =
83 Customer Service Group $ - 0 00 |$ - 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
84 Associate Information System Analyst N |[$ 63,095 0 00 |$ - 00 |$ 00 |$ 00 |$ 00 |$ 10 |$ 89,721 1.0 $ 89,721
85 $ 0 00 |$ - 00 |$ 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ o
86 $ 0 00 |$ -l oo |s 00 |$ 00 |$ 00 |$ 00 |$ - 0.0 $ -
87 Total Staffing Costs: 0 000 |s | oo |s 00 |s 00 |s 00 |s 131 |s 1350,107] 131 |$ 1,350,107

88|

189 Salary Savings Reduction Amounts 00 |s [ oo [s 00 |s 00 |s 00 |s 07 |s 67,505 $ 67,505

90

| 91 Total After Reduction Applied 00 |s -l oo [s 00 |s 00 |s 00 |s 124 |$ 1282601 $ 1,282,601

[92]

| 93 | Benefits Rates PY Hourly Rate

194 | SFY 06-07 42.57% SFY 06-07

195 | SFY 07-08 41.65% SFY 07-08

| 96 | SFY 08-09 42.20% SFY 08-09

197 | SFY 09-10 42.20% SFY 09-10

1 98 | SFY 10-11 42.20% SFY 10-11

199 | SFY 11-12 42.20% SFY 11-12

100
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A B [ ¢ ] D [ E ] F [ G ] H [ 1] J [ K ] L M | N 0 P

L PROJECT NAME: Disability Insurance Automation (DIA)
5 PROPOSED ALTERNATIVE - CONTINUING IT PROJECT COSTS Prepared: 05-30-07
3 2. Hardware Maintenance/Lease
4 Contlnumg IT Per(?Ct Costs ' SFY 06-07 SFY 07-08 SFY 08-09 SFY 09-10 SFY 10-11 SFY 11-12 Tl ©os Comments
5 Description Unit Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost
6 $ $ $ - $ - $ $ $ $

.NET Application Server, Messaging Gateway Software
7 |Servers, SQL Servers, & BizTalk Server $ 6,000 $ $ $ - $ $ 17 | $ 102,000 || $ 102,000
8 |Decision Support Server $ 9,000 $ $ $ - $ $ 1 $ 9,000 (| $ 9,000
9 |SAN $ 36,000 $ $ $ = $ $ 1 $ 36,000 |[ $ 36,000
10 $ - $ $ $ - $ $ $ - $ -
11 $ $ $ $ - $ $ $ $
12 $ $ $ $ - $ $ $ $
13 Total Hardware Purchase Cost: $ $ $ - $ $ $ 147,000 | $ 147,000
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A B [ c ] D [ E ] F [ G ] H [ 1] J [ K ] L [ ™M ] N [ 0 P

1 PROJECT NAME: Disability Insurance Automation (DIA)
5 PROPOSED ALTERNATIVE - CONTINUING IT PROJECT COSTS e BT
3 3. Software Maintenance/License
4 [Continuing IT PrOJegt Costs : SFY 06-07 SFY 07-08 SFY 08-09 SFY 09-10 SFY 10-11 SFY 11-12 Total Cost Comments
5 Description Unit Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost
6 $ - $ $ $ $ $ $ - $ -
7 |Form Server 6.0 (licensed per CPU) $ 51,200 $ $ $ $ $ 1 $ 51,200 || $ 51,200

Form Server 6.0 Development Environment (licensed
8 |per server) $ 3,200 $ $ $ $ $ 1 $ 3,200 |[ $ 3,200
9 |Form Designer 6.0 (licensed per desktop) $ 271 $ $ $ $ $ 5 $ 1,356 || $ 1,356
10 [Forms Manager (licensed per CPU) $ 44,800 $ $ $ $ $ 1 $ 44,800 || $ 44,800
11 |Workflow Server (licensed per CPU) $ 25,600 $ $ $ $ $ 1 $ 25,600 || $ 25,600

\Workflow Server Development Environment (licensed
12 |per server) $ 3,200 $ $ $ $ $ 1 $ 3,200 || $ 3,200
13 |Workflow Designer (licensed per desktop) $ 271 $ $ $ $ $ 5 |'$ 1,356 || $ 1,356
14 |Barcoded Paper Forms (licensed per form) $ 14,000 $ $ $ $ $ 1 $ 14,000 || $ 14,000
15 JReader Extensions Server-Per 5-49 Forms $ 25,000 $ $ $ $ $ 1 $ 25,000 || $ 25,000
16 |Document Server (licensed per CPU) $ 12,800 $ $ $ $ $ 1 $ 12,800 || $ 12,800

Document Server Development Environment(licensed
17 |per server) $ 1,600 $ $ $ $ $ 1 $ 1,600 || $ 1,600
18 |Security Server (licensed per CPU) $ 16,000 $ $ $ $ $ 1 $ 16,000 || $ 16,000
19 |Security Server Dev.(licensed per server) $ 4,000 $ $ $ $ $ 1 $ 4,000 || $ 4,000
20 |Direct interface information broker software $ 500 $ $ $ $ $ 1 $ 500 || $ 500
21 |Messaging gateway (was WRQ) $ 28,500 $ $ $ $ $ 1 $ 28,500 || $ 28,500
22 |Security Software $ 20,800 $ $ $ $ $ 1 $ 20,800 || $ 20,800
23 |Decision Support Software $ 20,000 $ $ $ $ $ 1 $ 20,000 || $ 20,000
24 IBlzTalk $ 5,000 $ $ $ $ $ 1 |8 5,000 || $ 5,000
25 JMS Windows server 2003 with IIS (incl with servers) $ - $ $ $ $ $ $ -|[$ -
26 JVisual Studio .NET (incl VB.NET) $ 520 $ $ $ $ $ 10 $ 5,200 || $ 5,200
27 $ $ $ $ $ $ $ -1 $ =
28 $ $ $ $ $ $ $ - $ -
29 $ $ $ $ $ $ $ - $ -
30 Total Software Purchase Cost: $ $ $ $ $ $ 284,112 | $ 284,112

3. Attachment 6.3.2 DIA Cont Proj Cost.xls 3. Software




A [ B [ c ] D [ E ] F [ G ] H [ 1] J [ K ] L M | N 0 P

L PROJECT NAME: Disability Insurance Automation (DIA)
2 PROPOSED ALTERNATIVE - CONTINUING IT PROJECT COSTS S GE R0
3 4. Telecommunications
4 Continuing IT Project Costs SFY 06-07 SFY 07-08 SFY 08-09 SFY 09-10 SFY 10-11 SFY 11-12
5 Description Unit Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Total Cost Comments
6 $ - $ - $ - $ - $ - $ $ -1 -
7 |Maintenance on routers with encryption $ 12,000 $ $ $ $ $ 1 $ 12,000 (| $ 12,000
8 $ - $ $ $ $ $ $ -1 -
9 $ $ $ $ $ $ $ - $
10 $ $ $ $ $ $ $ -1
11 $ $ $ $ $ $ $ -1 $
12 $ $ $ $ $ $ $ -1 $
13 Total Telecommunication Cost: $ $ $ $ $ $ 12,000 | $ 12,000
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A B [ c ] D [ E ] F [ G ] H [ 1] J [ K ] L [ ™M ] N 0 P
L PROJECT NAME: Disability Insurance Automation (DIA)
2 PROPOSED ALTERNATIVE - CONTINUING IT PROJECT COSTS S GE R0
3 5. Contract Services
4 Continuing IT Project Costs SFY 06-07 SFY 07-08 SFY 08-09 SFY 09-10 SFY 10-11 SFY 11-12
5 Description Unit Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Total Cost Comments
6 $ $ $ $ $ $ $ -1 -
7 |Scanning/OCR $ $ $ $ $ $ $ 1,253,516 $ 1,253,516
8 |Independent HIPAA Security Assessment $ $ $ $ $ $ $ 200,000 || $ 200,000
9 $ $ $ $ $ $ $ -1 $ =
10 $ $ $ $ $ $ $ -1$
11 $ $ $ $ $ $ $ B
12 Total Contract Services Cost $ $ $ $ $ $ 1,453516| $ 1,453,516
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A [ B c | D E | F G | H I J K| L M | N 0 P
L PROJECT NAME: Disability Insurance Automation (DIA)
5 PROPOSED ALTERNATIVE - CONTINUING IT PROJECT COSTS Prepared: 05-30-07
3 6. Data Center Services
4 Continuing IT Project Costs SFY 06-07 SFY 07-08 SFY 08-09 SFY 09-10 SFY 10-11 SFY 11-12
5 Description Unit Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Tefiel s Comments
6 $ $ $ $ $ $ $ -8
7 |Six iForms servers: $ - $ $ $ $ $ $ -1 $ =
8 monthly fee $ 16,284 $ $ $ $ $ 12 |[$ 195408 $ 195,408
9 $ - $ $ $ $ $ $ - -
10 $ $ $ $ $ $ $ -['s
11 $ $ $ $ $ $ $ -I's
12 Total Data Center Services Cost $ $ $ $ $ $ 195,408 | $ 195,408
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A | B C | D E | F G | H [ 1] J [ K ] L M | N 0 P
1 PROJECT NAME: Disability Insurance Automation (DIA)
2 PROPOSED ALTERNATIVE - CONTINUING IT PROJECT COSTS Prepared: 05-30-07
3 7. Agency Facilities
4 Continuing IT Project Costs SFY 06-07 SFY 07-08 SFY 08-09 SFY 09-10 SFY 10-11 SFY 11-12
5 Description Unit Cost Qty Cost Qty Cost Oty Cost Qty Cost Qty Cost Oty Cost Total Cost comments
6 $ $ $ $ $ $ $ -
7 NONE $ $ $ $ $ $ $ -
8 $ $ $ $ $ $ $ -
9 $ $ $ $ $ $ $ -
10 $ $ $ $ $ $ $ -
11 $ $ $ $ $ $ $ -|I$
12 Total Agency Facilities Cost $0 $ $ $ $ $ -1s
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A | B [ c | D | E | F | ¢ | H | 1] J [ K | L M| N 0 P
1 PROJECT NAME: Disability Insurance Automation (DIA)
) PROPOSED ALTERNATIVE - CONTINUING IT PROJECT COSTS Prepared: 05-30-07
3 8. Other
4 Continuing IT Project Costs SFY 06-07 SFY 07-08 SFY 08-09 SFY 09-10 SFY 10-11 SFY 11-12
5 Description Unit Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Qty Cost Total Cost Comments
6 $ - $ $ $ $ $ $ - $ =
7 |IT staff training $ 1,000 $ $ $ $ $ 5 $ 5,000 || $ 5,000
8 $ - $ $ $ $ $ $ - $ =
9 Miscellaneous (new staffing) $ - $ $ $ $ $ $ -[|$ =
10 |Personnel Sensitive OE&E $ 16,840 $ $ $ $ $ 12 | $ 209,574 || $ 209,574
11 [Costs Associated with AS&T $ 9,378 $ $ $ $ $ 12 |3 116,709 || $ 116,709
12 $ - $ $ $ $ $ $ - $ =
13 $ $ $ $ $ $ $ - $
14 Total Other Cost $ $ $ $ $ $ 331,283 | $ 331,283
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